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EBASCO SERVICES INCORPORATED EB&O

160 Chubb Avenue. Lyndhurst, NJ 07071 - (201) 460-1900

May 22, 1986
RMOII-86-18

Mr. M. Shaheer Alvi, P.E.

Regional Project Officer

U.S. Environmental Protection Agency
26 Federal Pla:za

New York, NY 10278

Mr. Nigel A. Robinson

Remedial Project Manager

U.S. Environmental Protection Agency
26 Federal Plaza

New York, NY 10278

SUBJECT: WORK PLAN FOR ASBESTOS8 DUMP SITE
MILLINGTON, NEW JERSEY
WORK ASSIGNMENT NUMBER: 10-26A2.0
EPA CONTRACT NUMBER: 68-01-7250

Dear Mr. Alvi and Mr. Robinson:

The REM III Team is pleased to present this Work Plan for your
review and approval. This plan was developed from our initial
review of some of the available information on the subject site and
Fred C. Hart Associates' (consultant to National Gypsum Company)
project plans. We have determined that no conflict of interest
exists for the Regional Manage¥ or the Site Manager, nor is there
an organizational conflict of interest for the team members
participating in this assignment.

Should you have any guestions or comments regarding this submittal,
please call ne at (201) 460-6434 or Bill Colvin at (201) 460-6509.

of this letter ¢to ne at the

Please lign and return a
jcating the date of receipt of

Lyndhurst, New Jersey address,
the enclosed.

Very truly yours,

Dev R. Saclxico

Dev R Sachdev, Ph.D, P.E
Regional Manager,
Region II
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EXECUTIVE SUMMARY

This Work Plan has been prepared by Ebasco Services, Inc.
(Ebasco) in response to Work Assignment Number 10-26A2.0, issued
under EPA Contract Number 68-01-7250. Ebasco will provide
enforcement support to the EPA for the Asbestos Dump Site
Remedial Investigation/Feasibility Study (RI/FS) activities.
These activities will be conducted by Fred C. Hart Associates as
a consultant for National Gypsum Company. The RI/FS activities
are being undertaken in accordance with the requirements of an

Administrative Order issued by the EPA (Index Number:
IXI-CERCLA-50103).

Ebasco proposes the following three tasks and subtasks to provide
the enforcement support:

Task 1 - Project Plan Review and Preparation of Plans

0 Review of the Administrative Order and other technical
docunents.

o Prepare an Enforcement Oversight Work Plan, Health and
Safety Plan, and Field Sampling and Analysis Plan.

o Meet with EPA prior to beginning Task 2.
Task 2 - Field Activity Oversight

o0 Provide field oversight support for all activities
conducted by Fred C. Hart Associates, except the Site
Reconnaissance, the Topographic and Boundary Survey, and
the Survey of Sampling Locations.

© Receive split samples from rrsd C. Hart Associates and ship
sanples for CLP analyses.

o Maintain a field 1logbook and prepare daily and weekly
reports during oversight activities.

o Compare the CLP analytical data with the analyses conducted
by Fred C. Hart Associates.

Task 3 - Review of Draft RI and PS8 Reports

o Prepare letter reports summarizing Ebasco's comments on
Fred C. Hart Associates' Draft and Final RI and FS Reports.

o Meet with EPA at the conclusion of Task 3.
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The estimated cost for the oversight support for the Asbestos

Dump Site 1is $95,154; the estimated level of effort is 1,197
hours.
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1.0 INTRODUCTION

This Work Plan has been prepared by Ebasco Services, Inc.
(Ebasco) 1in response to Work Assignment Number 10-26A2.0, issued
under EPA Contract Number §8-01-7250. Ebasco will provide
enforcement support to the EPA for the Asbestos Dump Site
Remedial Investigation/Feasibility sStudy (RI/FS) activities.
These activities will be conducted by Fred C. Hart Associates,
New York, NY, as a consultant for National Gypsum Company. The
RI/FS activities are being undertaken in accordance with the
requirements of an Administrative Order on Consent entered into
by the EPA and National Gypsunm Ccompany; Index Number
II-CERCLA-50103 (Reference 1).This document provides a scope of
work, a schedule of deliverables, an estimate of labor hours, and
a proposed budget to perform the tasks necessary to fully satisfy
EPA requirements for oversight of Fred C. Hart Associates!
activities during the site investigation.

1.1 OBJECTIVES

The objective of this project is to provide enforcement support
to the EPA for the RI/F8 activities to be conducted by
Fred C. Hart Associates as a consultant for National Gypsum
Company. This will be accomplished by conducting reviews of
project plans prepared by Fred C. Hart Associates, overseeing of
field activities during site investigations, and reviewing the RI
and FS Reports prepared by Fred C. Hart Associates.

1.2 BACKGROUND

The Asbestos Dump Site is comprised of four separate locations in

Morris County New Jersey:

o Millington Site, located near Haas and Maple Roads near
the town of Millington

o Great Swamp Site, locugnd in Harding Township along Great
Brook near Long Hill Road (approximately 9 miles
northwest of the Hillington Site).

o 2:1__ngg_ylgngn_gggg_§;g;, located in Passaic Township on
New Vernon Road near Meyersville (approximately 7 miles
north - northeast of the Millington Site).

3%, located in Passaic Township at
the intersection of White Bridge Road and New Vernon Road
(approximately 1 mile north of the 257 New Vernon Road
Site).

Between 1953 and 1978, National Gypsum Company owned and operated
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an asbestos cement siding sheets and shingles manufacturing plant
in Millington, New Jersey. %o help process its waste streanms,
the company utilized at lesist three surface lagoons at the
Millington property. This pro erty is also the site of a waste
pile containing asbestos, extends for a distance of
approximately 450 feet along th. Passaic River at the western end
of the property. There is a threat that asbestos fibers may
enter the Passaic River, a potable water supply, due to the
erosion of cover material on the asbestos pile (Reference 1).
Mercury contamination may also exist in the waste materials since
National Gypsum used phenylmercuric acetate as a coating
material, from 1959 through 1972 at the Millington plant.

Asbestos-containing wastes ¢@enerated by the company while
operating at the Millington S8ite were disposed of at the Great
Swamp, 257 New Vernon Road Site, and White Bridge Road Site. The
Great Swamp Site, also known as the Dietzman Tract of the Great
Swanp National Wildlife Refuge, is accessible to the public and
is used by hikers and other visitors. The 257 New Vernon Road
Site and White Bridge Road Site are individual residences
(Reference 1).

In April 1985, the US Environmental Protection Agency (EPA) and
National Gypsum entered into an Administrative Order on Consent,
whereby National Gypsum &agreed ¢to perform a Remedial
Investigation and Feasibility Study (RI/FS) at the Millington
property in addition to the other three sites.

1.3 PROPOSED RI/FS SCOPE OF WORK (FRED C. HART ASSOCIATES)

Fred C. Hart Associates will conduct RI/FS activities at the
Asbestos Dump Site as a consultant for the National Gypsum
Company. Field activities proposed by Fred C. Hart Associates
(Reference 3) include:

o Surface water sediment, and benthic sampling and
analyses. In addition, flagging of asbestos disposal
areas at all four sitss will also be conducted during
Task 2.

© A site survey (Task 4) to develop plot plans and
topographic maps for all four sites. A title search, and
property 1line survey will be conducted. 0ld monuments
will be 1located and new ones constructed to establish
horizontal and vertical control.

o0 Monitoring well installation (Task 8) at each of the four
sites. Falling- or rising-head permeability tests on
selected wells will also be performed in addition to
obtaining water level readings.
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o0 Collecting subsurface #0il, surface soil, surface water,
sediment, groundwater, -air, and asbestos waste samples
for chemical analyses. This task (Task 10) will include
collecting a total of three rounds of surface water and
groundwater samples for chemical analysis. A potable
water survey will also be conducted in which potable well
samples will be collected from home owners in the
vicinity of the White Bridge Road Site and 257 New Vernon
Road Site. Some of the surface and subsurface soils will
also be analyzed for engineering properties.

Upon completion of the field investigations, laboratory analyses,
and data review, Fred C. Hart Associates will prepare a draft

Remedial Investigation (RI) report summarizing all data and
characterizing site contamination.

Fred C. Hart Associates will conduct a Feasibility study (FS)

following the RI to develop and evaluate remedial alternatives
for the site.

1.4 REFERENCES

1. EPA Work Assignment Number 10-26A2.0 dated, March 20,
1986.

2. Discussions with Mr. Nigel Robinson, EPA Remedial
Project Manager, on March 21, 1986, April 10, 1986, May
13, 1986 and May 19, 198s. Subject: Enforcement

Oversight requirenents and work assignment task
descriptions.

3. Fred C. Hart Associates, November 1985. Work/Quality
Assurance Project Plan. Remedial Investigation

(Millington, Great Swamp, White Bridge Road, and 257 New
Vernon Road Sites).

4. Fred C. Hart Associates, November 1985. Work/Quality
Assurance Project Plan. Remedial Investigation

(Millington, Great Swamp, White Bridge Road, and 257 New
Vernon Road Sites).
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2.0 [SCOPE OF WORK (EBASCO)

The Ebasco scope of work includes the following three (3) tasks
and associated subtasks.

Task 1 - Project Plan Review and Preparation of Plans

© Preparation of a Work Plan for EPA's review and
approval.

© Review of Fred C. Hart Associates' project plans,
including the Quality Assurance (QA) Plan, Health &
Safety Plan, and Site Operations Plan.

© Preparation of a Field Sampling and Analysis Plan

(including necessary quality assurance requirements)

and a Health & Safety Plan for Ebasco's site
activities.

Task 2 - Field Oversight Activity

o Performance of field investigation oversight and
confirmatory sampling and analysis activities.

o Preparation of daily field audit reports, weekly 1letter
reports and a summary report for the field
investigation oversight activities.

Task 3 - Review of Draft RI and FS Reports
A description of each task follows.
2.1 TASK 1 - PROJECT PLAN REVIEW AND PREPARATION OF PLANS
This task includes the preparation of the project plans required
for the performance and management of oversight activities and
the review of Fred C. Hart Associates' project plans.
2.1.1 Work Plan Preparation _
The objective of the Work Plan is to present the scope, schedule,

and estimated budget to perform the tasks outlined in the Work
Assignment.

2.1.2 Review of Fred C. Hart Assocjates' Project Plans

A technical review of the Fred C Hart Associates' project plans
will be conducted to:

o Prepare Ebasco's Work Plan, Health and Safety Plan and
Field Sampling and Analysis Plan; and

cg90 200 8sY
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o Familiarize field perlonnéi with the sampling and remedial
activities to be performed by Fred C. Hart Associates

For cost estimating purposes, one meeting between Ebasco, EPA
Region 1II, and Fred C. Hart Associates has been planned as part
of this task. The purpose of this meeting will be to review the
final project plan requiremsnts and to outline project
coordination between EPA, Ebasco, and Fred C. Hart Associates,

including field logistics and schesdule.

2.1.3 Health and Safety and Field Sampling and Analysis
Plan (FSAP) Preparation

A Health and Safety Plan (HASP) for field activities will
prepared to provide adequate Health and Safety protection for
field personnel in accordance with the REM III Program Health and
Safety Plan and EPA requirements. The HASP is required for any
site activity, including reconnaissance, oversight of
Fred C. Hart Associates' RI work, and the handling of split
sanples. The HASP will be updated prior to each site activity,
if required by changed site conditions.

A Field Sampling and Analysis ©Plan will also be prepared
describing Ebasco field activities. This plan will include
Quality Assurance (QA) protocols for split sampling, sample
preservation, shipment, and sample analyses.

A Work/QA Plan Short Form pursuant to the EPA document, "Guidance
for Preparation of Combined Work/Quality Assurance Project Plans
for Water Monitoring," May 26, 1983 (The Brossman Guidance) will
be prepared. This will be submitted to EPA at least four weeks
prior to commencement of field activities.

2.2 TASK 2 - FIELD OVERSIGHT ACTIVITY

Field oversight of Fred €. Hart Associates and their
subcontractors during sampling and monitoring well installation
activities will be performed. ZEPA Contract laboratory analyses
will be initiated, if applicable, for designated groundwater,
soil, sediment, surface water, jad waste samples split with Fred

C. Hart Associates.

The site investigation activities will be monitored for adherence
to the Administrative Order and the EPA-approved project plans.
Field activities, included in Tasks 2, 4, 8, 9 and 10 in Fred C.
Hart Associates' Draft Site Operations Plan, include:

o Initial surface water, sediment, and benthic sampling.
Flagging of asbestos disposal areas will also be conducted
in Task 2 (one week, estimated).
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o Site Survey conducted in'fask 4 (five weeks, estimated).

o Monitoring well installation and surveying, Tasks 8 and 9
respectively, (ten weeks, estimated).

o Collection of groundwater, soil, sediment, surface water,
and wvaste samples, Task 10 (twelve weeks over a 21 week
period, estimated).

Ebasco will have one person on site every day during the twelve
weeks of sample collection. This person will also oversee seven
of the nine weeks of well installation during the sampling
effort. As requested by EPA, Ebasco will not oversee the
surveying efforts, aquifer tests, sampling of benthic organisms,
flagging of asbestos disposal arsas, or the door to door survey
of home owner's wells.

Split samples will be prepared and shipped to CLP laboratories
for analysis. It is assumed that Fred C. Hart Associates will
collect all samples and supply Ebasco with the split samples.
Ebasco protocols for split sample handling will be outlined in
Ebasco's Field Sampling and Analysis Plan. Ten percent of the
proposed samples, as estimated in the Fred C. Hart Associates'
Draft Site Operations Plan, will be split for CLP analyses. A
summary of the proposed split lllpling frequency is included in
Table 2-1. .

Ebasco will prepare daily reports on a field audit report form.
Additional information will be placed in a controlled project
logbook. The logbook will contain, at a minimum, the following
information:

o Date and time of site visit.
o Climate conditions.

O Names of Ebasco and Fred C. Hart Associates (including
Subcontractors) personnel on site.

o Description of site activities, noting any changes 1in
scope or nonconformance with EPA-approved project plans of
the Administrative Order.

Weekly letter reports during oversight activities will be
submitted to EPA. A letter report summarizing these activities
will be submitted to EPA three weeks after the conclusion of the
field sampling activities.
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ASBESTOS DUMP SITE BNFORCEMENT SUPPORT
PROPOSED SPLIT SAMPLING PROGRAM

Samples Proposed

to be a Samples Proposed

Sample Type —Collected to Be Split
Ambient Air s 0

Surface Water 51 6

Sediment 33 4

Groundwater 80 9C

Subsurface Soil 72b ]

and Waste

2 Based on Table 2-2, page 2-19, Draft Site Operations Plan
prepared by Fred C. Hart Associates.

b Includes 24 analyses for engineering properties.
€ Groundwater samples consist of two categories with

different sampling schedules: :grcundwator monitoring
samples (6 splits); and potable well samples (3 splits).

8690 200 4dsv



ey

Ebasco also proposes to compare the CLP analytical data for the
split samples with the sample ahlialyses conducted by Fred C. Hart
Associates. This should be done as soon as the validated data
are available, and before Fred C. Hart Associates produces the
draft RI report, to snsure  that there are no major
inconsistencies between the sample sets which might invalidate
the RI conclusions. Ebasco views this activity as an essential
element in the oversight of the RI. In order to perform this
activity, Ebasco will need to obtain, with assistance from EPA,
the Fred C. Hart Associates analytical results in a timely
manner. A letter report will be prepared on the sample
conmparison effort and submitted to EPA three weeks after receipt
of all of the validated analytical data. It is proposed that one
meeting be held at the conclusion of this task to present any

significant findings and to discuss the contents of the summary
report.

2.3 TASK 3 - REVIEW OF DRAFT RI AND FS REPORTS

Ebasco will conduct a detailed technical review of the draft RI
and draft FS reports. These reports will be evaluated for
completeness and adherence to. the requirements and guidance
contained in the following documents:

0 Administrative Order Number II-CERCLA-50103.

o The National Contingency Plan, 50#3224, November 22,
1985.

o EPA's "Guidance on Feasibility Studies Under CERCIA,"
June, 198S5.

o EPA's"Guidance on Remedial Investigations under CERCLA",
June 1985.

An evaluation matrix will be provided as part of the 1letter
report summarizing the extent te which the NCP criteria are mnet
by the draft RI and FS reports. The approaches used by Fred C.
Hart Associates in assessing risks to human health and the
environment will be reviewed for their conformance with the draft
Superfund Public Health Evaluation Manual (Dec. 1985). Comments
will be summarized in a letter to EPA for each report. After
receipt and review of Ebasco's comments it is proposed that a
meeting be held to discuss the comments.

2.4 POTENTIAL COMMUNITY RELATIONS ACTIVITIES

Although the RI/FS will be conducted by the responsible party and
its contractors, EPA retains responsibility for all community
relations activities conducted for the Asbestos Dump Site. The
REM III teamr will support EPA Region II in conducting these
activities, as requested by EPA. Such activities may include:
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R:vising the existing Community Relations Plan for the
site;

Establishing one or more information repositories in the
community:;

Preparing fact sheets for distribution to area residents
and officials;

Sending and preparing written summaries of possible
meetings;

Maintaining and updating a mailing list for the site; and

Preparing a responsiveness summary for inclusion in the
Enforcement Decision Document.

Community relations activities were not included as a separate
item in the scope of work for the Asbestos Dump Site and the cost
for such activities is pot included in the budget. Should EPA
request support for community relations activities, Ebasco will
provide a separate scope of services and budget for those
activities.
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3.0 MANAGEMENT APPROACH
3.1 PROJECT ORGANIZATION

Ebasco will provide enforcement support to the EPA for the
Asbestos Dump Site RI/FS activities. The project will be
performed under the direction of Ebasco Regional Manager, Region
1I, Dr. Dev R. Sachdev. The Site Manager will be
Mr. William R. Colvin of Ebasco. Technical staff for field
activity oversight and for review of plans and reports will be
supplied by Ebasco.

3.2 SCHEDULE

The schedule for Ebasco oversight activities (Table 3-1) is based
on the 12 week sampling schedule (conducted over a period of 21
weeks) as estimated in the RI/¥S8 schedule prepared by Fred C.
Hart Associates'. Milestone dates for oversight task startup and
completion cannot be determined until final schedule and startup
dates are approved by the EPA.

3.3 COST ESTIMATE

The cost estimate for this scope of work is based on the
following assumptions: .
o Technical review will include only the ¢first draft of
each of Fred C. Hart Associates' deliverables.

o The schedule and duxation of sampling and well
installation activities will not exceed what is shown in

the draft Site Operations Plan prepared by Fred C. Hart
Associates.

© The number of split samples, Table 3-2, for CLP analyses
will not exceed the estimate in Table 2-1 of this Work
Plan.

© Ebasco will not perform any sampling. -Split samples will
be provided to Ebasco by Fred C. Hart Associates. ,

o Site activities will be: gonductcd under level D personnel
protection when work is being conducted outside the
exclusion zone. Work cofiducted within the exclusion zone
will be conducted under level C protection. It is
assumed that half the work will be conducted within the
exclusion zone.

© Four meetings will be held:
- a pre-work plan meeting (held on March 21, 1986);

10
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TABLE 3-1

SCHEDULE FOR RI/FS OVERSIGHT

oversight Task

IASK 1
o Preparation of Draft

Work Plan

Preparation of Final

Work Plan

Project Plan Review

(Site Operations
Plan, QA Plan, Hea
and Safety Plan)

Preparation of Eba
QA and Health and
Safety Plans

IASK 2

Site Investigation
Oversight and
Split Sampling

Summary Report

Comparison of
Analytical Results

© RI Report Review

o FS Report Review

ASBESTOS DUMP SITE

Start

April 3, 1986
May 13, 1986

EPA approval of
Ebasco Work Plan
1th

sco Upon EPA approval
of Ebasco Work
Plan and Fred C.
Hart Associates
project plans

Durinj site in-
vestigation

Upon completion of
sampling and well
instsllation

Upon receipt of
validated CLP data
for split samples
and analytical
results from

Completion

April 18, 1986

May 22, 1986

Three weeks after
EPA approval of
Ebasco Work Plan

Three weeks after
EPA approval of
Ebasco Work Plan
and Fred C. Hart
Associates
project plans

Upon completion
of site investi-
gation activities

Three weeks after
sampling activity
is completed

Three weeks after
receipt of data

Fred C. Hart Associates

Upon receipt of
draft RI report

Upon receipt of
draft FS report

11

Four weeks after
receipt of draft
RI report and
validated CLP
data

Three weeks after
receipt of draft
FS report
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TABLE 3-2
ASBESTOS DUMP SITE
RI/FS OVERSIGHT

SCHEDULED FIELD ACTIVITIES
AND EBASCO PROPOSED OVERSIGHT

Scheduled Proposed
Activiiy Oversight
Activity — —Days
Site Reconnaissance S 0
Topographic and Boundary as o]
Survey
Well Installation 45 35
Field Survey 5 0
Alr Monitoring as 25
Surface Water/Sediment S5 5
Sampling
Subsurface Soil/Waste 25 25
Sampling
Groundwater Sampling 15 15
Surface Water Monitoring 10 10
Potable Well Sampling — -]
Total Activity Days 168 120
Total Days on siteb t 1 60

a. Duration of each activity which includes parallel and over-
lapping activities. Based on Draft Site Operations Plan
prepared by Fred C. Hart Associates.

b. Total duration on-site (total activity days less the days for
parallel and overlapping activities).

12
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- a pre-RI meeting (Task 1);
- a post-RI field activities meeting (Task 2):; and
- a post-FS meeting (Task 3).

o Fred C. Hart Associates will collect all samples for
splitting with Ebasco. Ebasco will receive the split
sanples from Fred C. Hart Associates.

© No delay will occur in acquiring CLP-SAS services.

Modifications in the <final EPA-approved Site Operations Plan
prepared by Fred C. Hart Associates might require revision of the
cost and labor estimates contained herein. Under separate cover
detailed cost information is ©presented to PEA for this
assignment. The estimated cost for this Work Assignment is
$95,154 and the estimated level of effort is 1,197 hours.
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